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PHENIX  
WEEKLY PLANNING 

5/16/2013 
Don Lynch 



5/16/2013 

•  Run 13 Continues: run support 
•  No Scheduled Maintenance this week:  
•  next maintenance day: 5/22? 
•  Ethane Tube Trailer Upgrade Continues:  

Procedure Approval 
•  mRPC Test Lab (Formerly RPC Factory): Walkthru, procedure approval 
•  VTX strip pixel stave re-design prototype evaluation 
•  Continue sPHENIX support 

•  HCal prototype PO 
•  EMCal prototype design continuing 

•  MPC-Ex design for run 14 
•  Future IR evolution modeling – STAR and PHENIX eRHIC upgrades to be  

This Week 
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•  Run 13 Continues: run support, general maintenance 
•  Next Scheduled Maintenance Day: Wednesday, May 22? 
•  mRPC Test Lab (Formerly RPC Factory) Startup 
•  Ethane Trailer pre-liminary walkthru: (final walkthru when  

1st trailer arrives before run 14) 
•  Continue VTX strip pixel stave prototype evaluation and 

production order placed 
•  Continue sPHENIX support 
•  Continue MPC-Ex design 
•  Future IR evolution modeling 

Next Week 
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Ethane Trailer Project: 
 
In progress 
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New Gas Analyzer Project 
(RPC recirculation and more) 

5 5 
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mRPC Test Lab Project 



  
VTX strip-pixel re-design: 
 
1st preproduction test article 
assembled, evaluated, production parts 
ordered, 3 more preproduction test 
articals in progress, performance tests 
next week 



  

5/15/13 May 2013 DC Meeting 
8 

ID Task Name Duration
1 VTX/FVTX 2013 Re-Building Schedule 107 days

2 Remove VTX east strppxls 0 days

3 Evaluate leaks 0 days

4 Design Improved Strppxl stave to improve reliability "ha 0 days

5 remove, clean and test SMs from east strpxls 0 days

6 order strpxl prototypes 0 days

7 receive prototype parts and fixtures from LBNL and LAN 7 days

8 inspect prototype parts (Rachid flatness measurements) 7 days

9 Build proto stppxl staves 5 days

10 order production strpxl stave core 1 wk

11 order production strpxl stave facesheets 1 wk

12 assign workspace 15 days

13 1st art perf. testing (press, th cycl, th perf) 5 days

14 set up factory for mass production 3 wks

15 receive production parts 10 days

16 End of Run-13 0 days

17 remove VTX/FVTX east from IR to CHEM Lab 2 wks

18 disassemble VTX/FVTX east at Chem lab 1 wk

19 extract FVTX east and transport to PHYSICS 1 day

20 FVTX east eval, trblshtg & repairs as reqd 4 wks

21 Stripixel East 50 days

22 Assemble East Strpxl stave 40 days

23 assemble strpxl stave 1-2 1 wk

24 assemble strpxl stave 3-4 1 wk

25 assemble strpxl stave 5-6 1 wk

26 assemble strpxl stave 7-8 1 wk

27 assemble strpxl stave 9-11 1 wk

28 assemble strpxl stave 12-14 1 wk

29 assemble strpxl stave 15-17 1 wk

30 assemble strpxl stave 18-20 1 wk

31 Attach Sensors to East strpxl stave 40 days

32 sensors on strpxl stave 1-2 1 wk

33 sensors on strpxl stave 3-4 1 wk

4/25

4/25

4/25

4/25

4/25

6/16
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ID Task Name Duration
34 sensors on strpxl stave 5-6 1 wk

35 sensors on strpxl stave 7-8 1 wk

36 sensors on strpxl stave 9-11 1 wk

37 sensors on strpxl stave 12-14 1 wk

38 sensors on strpxl stave 15-17 1 wk

39 sensors on strpxl stave 18-20 1 wk

40 Test East Strpxl ladders 40 days

41 testing strpxl ladder 1-2 1 wk

42 testing strpxl ladder 3-4 1 wk

43 testing strpxl ladder 5-6 1 wk

44 testing strpxl ladder 7-8 1 wk

45 testing strpxl ladder 9-11 1 wk

46 testing strpxl ladder 12-14 1 wk

47 testing strpxl ladder 15-17 1 wk

48 testing strpxl ladder 18-20 1 wk

49 East Strpxl laddr ready for Assembly 35 days

50 strpxl ladder 1-2 ready for assembly 0 days

51 strpxl ladder 3-4  ready for assembly 0 days

52 strpxl ladder 5-6 ready for assembly 0 days

53 strpxl ladder 7-8 ready for assembly 0 days

54 strpxl ladder 9-11 ready for assembly 0 days

55 strpxl ladder 12-14 ready for assembly 0 days

56 strpxl ladder 15-17 ready for assembly 0 days

57 strpxl ladder 18-20 ready for assembly 0 days

58 remove VTX/FVTX west from IR to CHEM Lab 1 day

59 disassemble VTX/FVTX west at Chem lab  2 wks

60 extract FVTX west and transport to PHYSICS 1 day

61 FVTX west eval, trblshtg & repairs as reqd 4 wks

62 extract pixel layers from west (1 & 2) put on frames 1 wk

63 remove strpxl sensors from VTX west 4 wks

64 Stripixel West 35 days

65 Assemble West Strpxl stave 30 days

66 assemble strpxl stave 21-24 1 wk

7/1

7/8

7/15

7/22

7/29

8/5

8/12

8/19

21 28 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19
May June July August September October November December January
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ID Task Name Duration
67 assemble strpxl stave 25-28 1 wk

68 assemble strpxl stave 29-32 1 wk

69 assemble strpxl stave 33-36 1 wk

70 assemble strpxl stave 37-40 1 wk

71 assemble strpxl stave 41-44 1 wk

72 Attach Sensors to West strpxl stave 25 days

73 sensors on strpxl stave 21-24 1 wk

74 sensors on strpxl stave 25-28 1 wk

75 sensors on strpxl stave 29-32 1 wk

76 sensors on strpxl stave 33-36 1 wk

77 sensors on strpxl stave 37-40 1 wk

78 Test West Strpxl ladders 25 days

79 testing strpxl ladder 21-24 1 wk

80 testing strpxl ladder 25-28 1 wk

81 testing strpxl ladder 29-32 1 wk

82 testing strpxl ladder 33-36 1 wk

83 testing strpxl ladder 37-40 1 wk

84 Strpxl laddr ready for Assembly 20 days

85 strpxl ladder 21-24 ready for assembly 0 days

86 strpxl ladder 25-28 ready for assembly 0 days

87 strpxl ladder 29-32 ready for assembly 0 days

88 strpxl ladder 33-36 ready for assembly 0 days

89 strpxl ladder 37-40 ready for assembly 0 days

90 Pixel 85 days

91 Repaired ladders shipped from Japan 55 days

92 Repaired ladders 1-4 shipped from  Japan 1 wk

93 Repaired ladder 5 shipped from Japan 1 wk

94 Repaired ladders 6-7 shipped from Japan 1 wk

95 Repaired ladders 8-9 shipped from Japan 1 wk

96 Repaired ladders 10-11 shipped from Japan 1 wk

97 Repaired ladders 12-13 shipped from Japan 1 wk

98 Repaired ladders 14 shipped from Japan 1 wk

99 Pxl ladder testing 80 days

8/26

9/2

9/9

9/16

9/23

21 28 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19
May June July August September October November December January
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ID Task Name Duration
100 Pxl ladder 1-2 testing 2 wks

101 Pxl ladder 3-4 testing 2 wks

102 Pxl ladder 5-6 testing 2 wks

103 Pxl ladder 7-8 testing 2 wks

104 Pxl ladder 9-10 testing 2 wks

105 Pxl ladder 11-12 testing 2 wks

106 Pxl ladder 13-14 testing 2 wks

107 Pxl ladders ready to install 60 days

108 Pxl ladder 1-2 ready to install 0 days

109 Pxl ladder 3-4 ready to install 0 days

110 Pxl ladder 5-6  ready to install 0 days

111 Pxl ladder 7-8  ready to install 0 days

112 Pxl ladder 9-10  ready to install 0 days

113 Pxl ladder 11-12  ready to install 0 days

114 Pxl ladder 13-14  ready to install 0 days

115 Reassembly of VTX-East begins 0 days

116 VTX-East assembly 3 wks

117 Reassembly of VTX-West begins 0 days

118 Set Fixtures for VTX west Assembly 1 wk

119 VTX-West assembly 4 wks

120 full VTX/FVTX integration 1 wk

121 full system testing 1 wk

122 Survey at chemistry 1 wk

123 VTX ready for reinstallation in PHENIX 0 days

124 transport to 1008 2 days

125 install in IR 3 days

126 Survey in IR 1 wk

127 install services 2 wks

128 VTX  commissioning starts 0 days

129 Commission 3 wks

130 Start Run 14 0 days

6/17

7/1

7/15

7/29

8/12

8/26

9/9

8/19

9/16

10/21

11/18

1/1

21 28 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19
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Existing vacuum bellows anti-squirm 
In MPC S Cavity  Proposed vacuum bellows anti-

squirm in MPC S Cavity to 
accommodate MPC-Ex 

1st Tungsten Plate received: Inspection OK 



5/16/2013 13 

Window Washer Winch Upgrade 

Purchase Order Pinned 
 
Need to straighten out spec 
requirements  



MuTr South Arm Areas to be accessed	
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South Station-1 Chassis
Noisy ADTX  

Check Grounding	
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West	 East	

Station-1	

Noisy ADTX 
Check grounding	

Station-2,3	Need to change 
FEE boards	

MuTr North Arm Areas to be accessed	
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sPHENIX 
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sPHENIX Proposed Upgrade 
 

Work continues evaluating engineering tradeoffs 
for EMCal and HCal design, materials, etc. 

 
Prototype HCal and EMCal in progress 

 
Bid packages for Hcal steel and scintillators in 

progress to be issued this week 

Possible magnet change to available SC solenoid 
from SLAC. Will change all detector parameters 
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HCal Prototype Assembly Including 2 rotational DOF’s  

Expect to place order for HCal prototype parts thisweek 
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EMCal	  Prototype	  parts	  
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fsPHENIX 
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ePHENIX 
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Major Projects This Summer: 
 

•  VTX repairs/upgrades/general maintenance (Mike L.) 
•  DC East Window Replacement (Kenny J.) 
•  MPC-Ex Initial (partial) Installation (Jim L.) 
•  mRPC Tests in mRPC Test Lab (formerly RPC Factory) (Frank T.) 
•  sPHENIX Prototypes assembly & tests (All) 
•  MuTr troubleshooting and Repairs (Chris P.) 
•  Window Washer Winch upgrade (Jim L.) 

Other Mechanical  (TBD) 
 
Other Electrical Projects    
 

•  HVAC Controls Upgrade (Frank T.) 
•  Complete Window Washer Controls Upgrade (Frank T.) 

 
Other Electronics Projects   
 

•  Additional upgrading of ADAM system to MODBUS (Sal P.) 
•  Electronics research in support of sPHENIX and RATCAP (Sal P.) 
•  Lecroy HV comminuications upgrade (Sal P.) 

 

Other Gas System Projects (TBD) 
 

•  RPC Gas Recirc. Upgrade (John T.) 
•  Drawing and Config. Control Improvements (SULI Student) 

 

Other Infrastructure Projects (TBD) 
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2013 Shutdown Schedule   
Prep for 2013 shutdown      2/11-6/11/2013 

 Design, Fabricate MPC-Ex 
 Define tasks and goals 
 Analysis and design of fixtures, tools and procedures 
 Fabricate/procure tools and fixtures 
 Tests, mockups, prototypes 
 Receive, fabricate, modify, finish installables 
 Review and approval of parts, tools, fixtures and procedures 
 Assembly and QA tests 

VTX Strippixel redesign      In-progress 
VTX Strippixel 1st article stave assembly     5/3/2013 
VTX Strippixel 1st article qualification/performance tests   5/17/2013 
VTX strippixel stave production     5/20-8/30/2013 
VTX Strippixel sensor reclamation     4/1-8/30/2013 
VTX Strippixel ladder assembly     6/1-9/27/2013 
Pixel Ladder repairs      in progress 
End of Run Party       6/28/2013 
Run 12 Ends       6/11/2013 
Shutdown Standard Tasks      6/11-7/19/2013 

• Open wall, disassemble wall, Remove MuID Collars, 
• Move EC to AH, etc. 

Disassemble VTX/FVTX services     7/1-7/19/2013 
July 4th Holiday       7/4-5/2013 
Remove VTX/FVTX and transport to Chemistry Lab    7/8/2013 
Assemble, Test and Install MPC-Ex (North only?)    7/22-10/1/2013 
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MuTR Troubleshooting, maintenance and repairs    7/22-9/27/2013 
Summer Sunday (8/11) Prep and teardown     7/29-8/6/2013 
Summer Sunday (RHIC)      8/4/2013 
DC East Window Upgrade and Related Repairs    8/19-9/27/2013 
sPHENIX HCal Prototype Assembly/test     8/19-10/15/2013  
Labor Day Holiday       9/2/2013 
Repair upgrade, reassemble VTX/FVTX (pixels and strip-pixels)   7/11-10/13/2013 
Test, survey (at Chemistry and IR) and re-install VTX/FVTX   10/16-10/27/2013 
Other detector maintenance as required     As required 
Infrastructure maintenance as required     As required 
TBD prototype tasks       As required 
Pre-run commissioning and prep for run 14     11/1-12/31/2012 
Veterans Day, Lab Holiday      11/11/2013 
Prep for EC roll in       11/1-11/9/2013 
Roll in EC        11/10-11/12/2013 
Prep IR for run       11/1-11/30/2013 
Thanksgiving Holidays      11/28-29/2013 
Pink/Blue/White sheets      12/14-12/31/2013 
Christmas Holiday       12/24-25/2013 
New Year’s Day Holiday      1/1/2014 
Start run 14       1/2/2014 

  

2012 Shutdown Schedule (Continued) 



5/16/2013 26 

Safety and 
Security 

Annual ISO14001 and 
OHSAS 18001 Registration 

 
Continues Today 

FAQ on OSH for Staff 
http://www.c-ad.bnl.gov/ESSHQ/

SND/faqonism.htm 
 
 FAQ on OSH For Managers 

http://www.c-ad.bnl.gov/
ESSHQ/SND/faqforismfor

%20managers.htm 

FAQs on OSH for Users 
http://www.c-

ad.bnl.gov/ESSHQ/
SND/faquser.htm 

FAQ on EMS 

http://www.c-ad.bnl.gov/
ESSHQ/SND/

faq_on_ems.htm 

Training Report for Engineers and Techs 
updated. Mostly up to date. Please review your 
status and get your training up to date before 
shutdown starts. 
 
Need to set up a CPR course for most of us. 
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FY13 Injury Listing:  https://intranet.bnl.gov/esh/shsd/seg/OccInj/BNLInjuries.aspx   

Injury Status:  
FY13 YTD:  DART – 11, TRC – 27, First Aid – 32 
FY12:          DART – 17, TRC – 35, First Aid – 70 
FY11:          DART – 30, TRC – 44, First Aid – 45 

Recent Events  

5/8/13 Non-
Reportable 

An electrically powered overhead roll-up door, at the Building 743 loading area, failed as it was being raised to a height 
of ~10 feet, resulting in the door dropping rapidly to the floor.  There were no injuries, and personnel had backed 
further away (~10 feet) from the door when abnormal noises were noticed as the door was opening.  The door was 
immediately taken out of service, and Photon Sciences is conducting an investigation, including evaluation of similar 
roll-up doors.  (Event Link) 

5/7/13 Non-
Reportable 

A ride-on lawn mower slid down an embankment on the north side of Building 703, resulting in nine concrete blocks 
being dislodged from the a wall along the walkway.  There were no injuries, and superficial damage to the mower.  
F&O is conducting further investigation.  (Event Link) 

Recent Injuries  

None 
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Where To Find  
PHENIX Engineering Info 

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm 

Run 13: 
 

Less than 4 weeks to go ! 
 

Let me know if you have any 
requests for tech support not 

already on the schedule. 

Preakness Race 
Saturday ~ 6:45 PM 
 
My prediction: 
 
1  Orb 
2  Oxbow 
3  Goldencents 


